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ESTIMATE RUN 09/07/2018

ESTIMATE SUMMARY 09:18:04

CONTID: C20950         ESTIMATE NO: 0005 PROG 2005

PCN: 20950-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH69, MP 25.7 TO MP 50.1 PERCENT TIME:

PROJECT NO: STR069A-032                   

SH69 OVERLAY MP 25.7 TO 50.1

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,425,819.64 PARTICIPATING $ $ 227,649.40

AWARD PROJECT AMT: 4,170,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 58,065.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

WORK DAYS

WORK DAYS

99.73%

12,066.00

227,649.40

227,649.40

285,714.40

$

$

$

$

4,413,753.64

0.00

4,413,753.64

0.00

4,413,753.64

-4,485.00

0.00

4,409,268.64

0.00

AMOUNT DUE 4,409,268.64 285,714.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 285,714.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CUSTER

  

95.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2018

03/19/2018

08/14/2018

08/14/2018

08/31/2018

01/04/2018

01/16/2018

01/13/2018

02/01/2018
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PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 650.000

0.000

202-00090  
 

1,950.00650.000

0.00

650.000

EACH

3.00000

0010 *Removal of Asphalt Mat (Planing) 3,709.000

0.000

202-00240  
 

29,672.003,709.000

0.00

3,709.000

SY  

8.00000

0015 *Removal of Ground Sign 88.000

0.000

202-00810  
 

3,080.0088.000

0.00

88.000

EACH

35.00000

0020 *Removal of Sign Panel 44.000

0.000

202-00821  
 

1,760.0044.000

0.00

44.000

EACH

40.00000

0025 *Removal of Guardrail Type 3 7,688.500

0.500

202-01130  
 

30,756.007,689.000

2.00

7,689.000

LF  

4.00000

0030 *Removal of End Anchorage 76.000

0.000

202-01300  
 

30,400.0076.000

0.00

76.000

EACH

400.00000

0035 Blading 28.000

0.000

203-01500  
 

4,760.0028.000

0.00

28.000

HOUR

170.00000

0040 *Erosion Log Type 1 (12 Inch) 2,210.000

40.000

208-00002  
 

18,000.002,250.000

320.00

2,250.000

LF  

8.00000

0045 Rock Check Dam 4.000

0.000

208-00041  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0050 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

700.00000

0055 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

0.000

EACH

600.00000



CONTID: C20950         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 4.274

2.026

212-00006  
 

88,200.006.300

28,364.00

6.300

ACRE

14,000.00000

0065 *Soil Conditioning 4.274

2.026

212-00032  
 

107,100.006.300

34,442.00

6.300

ACRE

17,000.00000

0070 *Mulching (Weed Free Hay) 4.274

2.026

213-00002  
 

94,500.006.300

30,390.00

6.300

ACRE

15,000.00000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

20.00000

0080 Aggregate Base Course (Shoulder Material) 1,684.000

0.000

304-08002  
 

67,360.001,684.000

0.00

1,684.000

CY  

40.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 35.830

0.000

403-00720  
 

4,371.2635.830

0.00

35.830

TON 

122.00000

0090 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 35,089.120

0.000

403-36721  
 

2,386,060.1635,089.120

0.00

35,089.120

TON 

68.00000

0091 HMA (Gr ST)(75)(PG 58-28) Existing HMA cost - without 
Fiber

0.000

0.000

403-36721  
 

0.000.000

0.00

0.000

TON 

68.00000

0092 HMA (Gr ST)(75)(PG 58-28) With FORTA-FI Fiber Additive 1,461.140

0.000

403-36721  
 

112,025.601,461.140

0.00

1,461.140

TON 

76.67000

0095 Emulsified Asphalt (Slow-Setting) 16,099.200

-0.200

411-10255  
 

48,297.0016,099.000

-0.60

16,099.000

GAL 

3.00000

0100 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

17.00000
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PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 Saw and Seal Br Joint Saw and Seal Bridge Joint 69.000

0.000

518-03000  
 

2,159.7069.000

0.00

69.000

LF  

31.30000

0105 *Guardrail Type 3 (6-3 Post Spacing) 13,187.500

0.500

606-00301  
 

316,512.0013,188.000

12.00

13,188.000

LF  

24.00000

0110 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

700.00000

0115 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0120 *End Anchorage (Nonflared) 74.000

0.000

606-02003  
 

192,400.0074.000

0.00

74.000

EACH

2,600.00000

0125 *Delineator (Type I) 455.000

0.000

612-00001  
 

6,825.00455.000

0.00

455.000

EACH

15.00000

0130 *Delineator (Type III) 276.000

0.000

612-00003  
 

4,692.00276.000

0.00

276.000

EACH

17.00000

0135 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

0.000

EACH

62.00000

0140 *Sign Panel (Class I) 536.000

0.000

614-00011  
 

8,040.00536.000

0.00

536.000

SF  

15.00000

0145 *Sign Panel (Class II) 1,161.000

0.000

614-00012  
 

23,220.001,161.000

0.00

1,161.000

SF  

20.00000

0150 *Steel Sign Support (2-Inch Round)(Post and Socket) 50.000

0.000

614-01503  
 

10,000.0050.000

0.00

50.000

EACH

200.00000
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PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

95.000

0.000

614-01573  
 

33,250.0095.000

0.00

95.000

EACH

350.00000

0160 *Rumble Strip 68.000

0.000

614-80385  
 

2,040.0068.000

0.00

68.000

LF  

30.00000

0165 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0166 Const Surveying (Hour) Additional Surveying Required 
for Correct Sign locations

40.000

5.000

625-00001  
 

6,750.0045.000

750.00

45.000

HOUR

150.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

85,000.001.000

0.00

1.000

L S 

85,000.00000

0175 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint 2,112.340

-0.340

627-00001  
 

67,584.002,112.000

-10.88

2,112.000

GAL 

32.00000

0185 *Pavement Marking Paint (High Build) 0.000

1,827.000

627-00013  
 

105,966.001,827.000

105,966.00

1,827.000

GAL 

58.00000

0190 *Flagging 6,740.500

381.500

630-00000  
 

156,684.007,122.000

8,393.00

7,122.000

HOUR

22.00000

0192 Pilot Car Operation CMO #2 240.500

0.500

630-00001  
 

13,255.00241.000

27.50

241.000

HOUR

55.00000

0195 *Traffic Control Inspection 47.000

5.000

630-00007  
 

3,120.0052.000

300.00

52.000

DAY 

60.00000
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PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Traffic Control Management 78.000

9.000

630-00012  
 

130,500.0087.000

13,500.00

95.000

DAY 

1,500.00000

0205 *Flashing Beacon (Portable) 1.800

0.200

630-80001  
 

1,600.002.000

160.00

2.000

EACH

800.00000

0210 *Construction Traffic Sign (Panel Size A) 21.600

2.400

630-80341  
 

192.0024.000

19.20

24.000

EACH

8.00000

0215 *Construction Traffic Sign (Panel Size B) 103.500

11.500

630-80342  
 

920.00115.000

92.00

115.000

EACH

8.00000

0216 Const Traf Sign (Spec) (4) - Wide Load Signs for 
Traffic Control

86.400

9.600

630-80344  
 

1,920.0096.000

192.00

96.000

SF  

20.00000

0220 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

16,000.002.000

1,600.00

2.000

EACH

8,000.00000

0225 *Drum Channelizing Device 84.600

9.400

630-80360  
 

1,034.0094.000

103.40

100.000

EACH

11.00000

0230 *Traffic Cone 256.500

28.500

630-80380  
 

285.00285.000

28.50

285.000

EACH

1.00000

0235 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0240 *Mobile Attenuator 4.000

0.000

630-85041  
 

2,000.004.000

0.00

4.000

DAY 

500.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 11,902.180

0.000

700-70016  
 

11,902.1811,902.180

0.00

11,902.180

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment 24,465.010

0.000

700-70019  
 

24,465.0124,465.010

0.00

24,465.010

F A 

1.00000

0265 F/A On-The-Job Trainee 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0270 F/A Quality Incentive Payment -6,030.950

0.000

700-70025  
 

-6,030.95-6,030.950

0.00

-6,030.950

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,285,536.96227,650.124,297,602.96CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0280 *Removal of Asphalt Mat (Planing) 297.000

0.000

202-00240  
 

2,376.00297.000

0.00

297.000

SY  

8.00000

0285 *Removal of Bridge Railing 263.000

0.000

202-00425  
 

5,260.00263.000

0.00

263.000

LF  

20.00000

0290 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 12.260

0.000

403-36721  
 

833.6812.260

0.00

12.260

TON 

68.00000

0295 Emulsified Asphalt (Slow-Setting) 7.240

-0.240

411-10255  
 

21.007.000

-0.72

7.000

GAL 

3.00000
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PCN: 20950-BID    ESTIMATE RUN 09/07/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0300 *Transition Type 3G 8.000

0.000

606-01370  
 

14,400.008.000

0.00

8.000

EACH

1,800.00000

0305 *Bridge Rail Type 10R 274.000

0.000

606-11010  
 

72,610.00274.000

0.00

274.000

LF  

265.00000

CAT 95,500.68-0.7295,500.68CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0315 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0320 Sanitary Facility 1.000

0.000

620-00020  
 

4,716.001.000

0.00

1.000

EACH

4,716.00000

CAT 32,716.000.0032,716.00CURRENT AMT0400 $ $ $

$ 4,413,753.64227,649.40$4,425,819.64$CURRENT AMTPROJECT TOTAL


